


## CORE Project Update



## Vendor Activities - High-level Timeline

Year	2021			2022												2023					
Month	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	
Vendor Meetings	3-way Handshake Sign-Off		SIT 1 Planning	SIT 2 Planning		SIT 3 Planning		SIT 4 Planning								Dress Rehearsal Preparation			Cut-Over Preparation		
System Integration Testing (SIT) Execution				SIT 1		★ SIT 2		SIT 3						SIT 4							
Go-Live																Dress Rehearsals & Mock Cut-Over				Go Live	

## Areas of Focus

### Build

- Please ensure that your Build is complete several months prior to your System Integration Test (SIT) cycle.
- If you have any questions or if you would like to meet with the technical team, please let us know.

### SIT 2 Prep

- Ensure that you will have a dedicated test region to send & receive files during SIT 2.
- Prepare your test cases prior to the start of your SIT cycle.

## Change Impact Reminder

All Customers will receive a new 11-digit account number at Go-Live.

## Questions?

Please do not hesitate to reach out to [dl-coreescosupport@coned.com](mailto:dl-coreescosupport@coned.com)