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LETTER OF 
TRANSMITTAL 

Submittal No.:027B 

TO: Marlene Gaeta,  Senior Engineer Construction 
Management 
Consolidated Edison Company of New York, Inc. 
31-01 20th Avenue, Building 136 2nd Floor 
Astoria, New York 11105 

(718) 204-4010 Office 

(646) 210-4256 Cell Phone 

MT JOB NO.  13007 Date:  10/30/13 

RE: Former Kent Avenue Generating 
Station 
Interim Remedial Measure 
500 Kent Avenue 
Brooklyn, New York  

Purchase Order No. 4167052 
 GAETAM@coned.com  

WE ARE SENDING YOU  Attached  Other: As Below 

COPIES  DESCRIPTION    ADDENDUM #1 

 
 

 

1 

Spec: 
 
 

Item: 

 

 

02224 WASTE, EXCAVATION, HAULING AND DISPOSAL 
 
 
1.04 A  Excavation and Materials Management Plan 
  Addendum #1 
 
Per DEC Comment 
 

 Author: Maxymillian Technologies, Inc. 

 

THESE ARE TRANSMITTED as checked below: 

  For approval  For your use  As requested  Return    comments    for distribution 

REMARKS:   

TRANSMITTED ELECTRONICALLY 
 
 

cc: D.Rubin, M.Lombardi, T.O’Connell, F.Perez, C.Kraemer, 
      S.Shatz, G.Houle, V.Palen, S.Kelley, C.Riccardi SIGNED _____________________________________________ 
 If enclosures are not as noted, please notify us at once.     Sara Kelley, Project Engineer 

 



 

 

EXCAVATION AND MATERIALS PLAN ADDENDUM 
 
Addendum No.   1      Date:    10/30/13  
 
Reason for Addendum:   DEC Comment       
             
             
              
 
 
Addendum Revises Section(s):   Section 10.0 Backfill Materials, page 18   
              
 
Text of Addendum (attach separate sheets as necessary):        
             
 Note Added:  Backfill materials will be pre-approved by NYSDEC before being shipped 
            to the site.         
             
             
             
             
             
             
             
             
             
              
 
 
Prepared by:  Charles Riccardi   
   Print Name    
 
 
 
 
 
 
 
 
 
 
 



Excavation and Materials Management Plan                         Maxymillian Technologies, Inc. 
Kent Avenue Remediation Project Former Kent Ave Generating Station                        October 2013 
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BACKFILL MATERIALS 
 
MT anticipates the following methods and sequence for backfill: 
 

1. Document achievement of required subgrade; 
2. Request formal acceptance from Oversight Engineer and allow confirmatory 

sampling as required; 
3. Place demarcation barrier along bottom and sidewalls of final excavation, prior to 

placing backfill; 
4. Backfill the excavations with the appropriate fabrics, and backfill materials as 

identified on the Contract Drawings; 
5. Meet the compaction requirements of the project; 
6. Perform post-construction survey of restored areas. 

 
 
Table 4: Anticipated Source of Backfill Materials Required for the Project: 

MATERIAL SOURCE 

Clean Structural Fill Tilcon or other approved source 

¾" Clean Crushed Stone Tilcon or other approved source 

2" Clean Crushed Stone Tilcon or other approved source 

Rip Rap Tilcon or other approved source 

Demarcation Barrier Everett J. Prescott, Inc. 

 
 
Backfill materials will be pre-approved by NYSDEC before being shipped to the site.   
 
 


