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1.0 TECHNICAL PLAN/PERFORMANCE WORK STATEMENT 
 
Consolidated Edison Company of New York, Inc. has contracted Maxymillian Technologies, 
Inc. (MT) to perform remedial construction activities at the Former Kent Ave Generating Station 
site located at 500 Kent Ave, Brooklyn, New York.  MT has prepared this site-specific 
Transportation and Traffic Safety Plan in accordance with Purchase Order No. 4167052, and 
specification entitled Bid Specification for Interim Remedial Measure Former Kent Avenue 
Generating Station, dated December 14, 2012. 
 

1.1 Statement of Work 
 
The site-specific Transportation and Traffic Safety Plan for remedial construction at the Kent 
Avenue Generating Station site is based on the following work objectives: 
 

 Pre-plan all work, including delivery of materials, or loading and removal of 
materials, to have the least intrusive impact upon the neighboring community; 
 

 Perform delivery and removal of materials so as not to impede public vehicular 
traffic, or pedestrian bike or foot traffic; 
 

 Schedule deliveries at times of low traffic volumes when practical; 
 

 Schedule deliveries to occur such that the number of transport vehicles on-site at 
any specific time is minimized; 
 

 Employ environmental controls to prevent fugitive dust during off-loading of 
imported fill, or loading of debris or sediment; 

 
 Perform the majority of on-site activities Monday thru Friday, 7:00 am – 3:30pm. 

 

2.0 SUMMARY 
 
The site-specific Transportation and Traffic Safety Plan will address the following areas of 
concern:   
 

 Fire Hydrant Access; 

 Maintenance of Traffic and Parking Areas; 

 Parking for workers on the project site; 

 Traffic Flow: 

 Mobilization 
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 Traffic within the project site 

 Deliveries of clean materials 

 Off-site transportation of impacted material 

 Demobilization 

 Keeping off the “Limited Loading Areas” on site with trucks/heavy 
equipment. 

 
 
3.0 SITE TRAFFIC NOTES 
 

 MT will not obstruct any access to fire hydrants.  Access to the fire hydrants along 
Division and Kent Avenues will be maintained throughout the duration of the project.    

 
 MT will keep all traffic and parking areas clear of debris, heavy equipment, materials, 

and excavated material for the duration of the project. 
 
 MT will maintain a parking area within the 500 Kent Avenue property within the 

Support Zone. 
 
 Trucks entering and exiting the site will not use Division Avenue (East of Kent 

Avenue) during school hours as there is a school located there.  See truck route below 
for exiting the immediate neighborhood area. 

 
 
4.0 TRAFFIC FLOW 
 
4.1 Overview 
 
The project is divided into two general activities: the North Remediation activities and the South 
Remediation activities.  MT will utilize the Kent Avenue gate during the North Remediation 
activities and will install a new Division Avenue gate to be used during the South Remediation 
activities. 
 
A site-specific visitor’s orientation will be given to all truck drivers expected to frequent the site.  
These drivers will be given an orientation to familiarize them with site activities, restrictions, and 
traffic procedures. 
 
Public safety is a high priority of this project.  All regular truck drivers and delivery personnel 
will be given a safety briefing regarding the traffic safety plan.  Trained traffic control personnel 
(flaggers) will be used to assist the truckers when entering and exiting the site.  They will stop 
traffic (bicycles, pedestrians, or vehicles) in a controlled manner to ensure the trucks can enter or 
exit in a safe manner.  Trucks entering/exiting the site via Division Avenue will be under the 
direction of the existing street light.  This light should assist in the control of traffic and allow for 
safe entrance and egress.  Flaggers will also be used on Division Avenue as needed. 
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Along Kent Avenue, as the truckers exit the site, due to their height in their cabs – they should be 
able to see along Kent Avenue and not have obstructed views.  This, along with a flagger, will 
ensure a safe entry and exit from the site. 
 
Trucks scheduled to pick up or deliver soil will be spaced out as not to have multiple vehicles at 
any one time on the site or in the surrounding areas.  Trucks will stage in a non-congested area 
away from the immediate neighborhood so as to avoid local streets, and await word from the site 
as when to proceed to the site.  Typically trucks will have radios where they can communicate 
with each other.   
 
4.2 Mobilization 
 
During mobilization from the site, transport vehicles will access and exit the site via either 
Division Avenue or Kent Avenue.  The primary access/exit to the site will be Division Avenue; 
but various equipment or certain circumstances may require the use of the Kent Avenue gate. 
 
4.3 Traffic Routes during North Remediation 
 
The Site Supervisor will coordinate vehicular traffic within the project site. 

1. Equipment and materials mobilized to the site will enter via Kent Avenue and exit 
via Kent Avenue; 

2. Daily site personnel will enter the site via Kent Avenue and exit the site via Kent 
Avenue.  An employee parking area and office trailers will be located within the 
fenced site at the east side of the of the 500 Kent Avenue property; 

3. Transport vehicles picking up soil, debris, and impacted wastewater will enter the 
site via Kent Avenue and exit the site via Kent Avenue; 

4. Transport vehicles delivering construction or backfill materials will enter the site via 
Kent Avenue and exit the site via Kent Avenue;  

5. Stockpiled “clean” materials for use as backfill will be stockpiled within the 
proposed footprint of the site. 

 
4.4 Traffic Routes during South Remediation 
 
The Site Supervisor will coordinate vehicular traffic within the project site. 

1. As part of the South Remediation activities, a gate will be installed in the existing site 
perimeter fence near the west end of Division Avenue to coincide with the existing 
Division Avenue curb cut; 

2. Equipment and materials mobilized to the site will enter via the new gate at the 
existing Division Avenue curb cut and exit via the existing Division Avenue curb cut; 
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3. Daily site personnel will enter the site via Division Avenue and exit the site via 
Division Avenue.  An employee parking area and office trailers will be located 
within the fenced site at the east side of the of the 500 Kent Avenue property; 

4. Transport vehicles picking up debris or sediments will enter the site via Division 
Avenue and exit the site via Division Avenue; 

5. Transport vehicles delivering construction or backfill materials will enter the site via 
Division Avenue and exit the site via Division Avenue;  

6. Clean materials for use as backfill may be stockpiled within the proposed footprint 
of the site. 

 
4.5 Clean Materials Handling 
 

 A site-specific visitor’s orientation will be given to all truck drivers expected to 
frequent the site.  These drivers will be given an orientation to familiarize them 
with site activities, restrictions, and traffic procedures. 

 MT will schedule delivery of products and materials such that backfill materials 
can be dumped immediately within the proposed work area. Trucks will not be 
allowed to idle for more than 3 minutes either on-site or at any offsite staging area.  

 If multiple deliveries of clean material arrive on-site at one time, vehicles will be 
staged on-site within the 500 Kent Avenue property along the temporary access 
road.  Trucks will not be allowed to idle for more than 3 minutes if not in use.  MT 
will coordinate deliveries of materials such that deliveries are staggered, with 
intention to minimize staging of trucks on-site to the extent possible.  

 For backfill operations, MT expects multiple deliveries of clean structural fill and 
stone to the site.  With the exception of the first few weeks of the project, 
deliveries of clean materials will occur throughout the duration of the project. 

 During hauling operations, MT will apply water mist, as necessary, to prevent 
fugitive dust. 

 
4.6 Off-site Transportation of Material Such as Soil, Debris, and Wastewater 
 

 A site-specific visitor’s orientation will be given to all truck drivers expected to 
frequent the site.  These drivers will be given an orientation to familiarize them 
with site activities, restrictions, and traffic procedures. 
 

 Drivers will only be allowed out of trucks to install truck bed liners.  Drivers will 
not be allowed out of their trucks during loading or at any time while within the 
exclusion zone or contaminant reduction zone. 
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 MT will schedule off-site transportation of excavated materials such that excavated 
materials can be loaded immediately from the stockpile area, to minimize vehicle 
time onsite. 
 

 If multiple transport vehicles arrive on-site at one time, vehicles will be staged on-
site within the 500 Kent Avenue property along the temporary access road.  Trucks 
will not be allowed to idle for more than 3 minutes if not in use.  MT will 
coordinate trucking such that vehicles on-site are staggered, with intention to 
minimize staging of trucks on-site to the extent possible.  
 

 For material loading and off-site disposal, MT expects approximately 14 to 18 
trucks per day during this portion of the project.  This amount of truck traffic 
works out to about 2 trucks an hour.  MTs experience is that, this will have very 
minimal impact on the existing traffic flow and congestion to the overall area.   
 

 During loading of soil and debris, MT will apply water mist to prevent dust.  
 
4.7 Fencing Modifications to Control Traffic Flow 
 
As part of the South Remediation activities, a gate will be installed in the existing site perimeter 
fence near the west end of Division Avenue to coincide with the existing Division Avenue curb 
cut. 
 
4.8 Demobilization 
 
During demobilization from the site, transport vehicles will access and exit the site via either 
Division Avenue or Kent Avenue.  The primary access/exit to the site will be Division Avenue; 
but various equipment or certain circumstances may require the use of the Kent Avenue gate. 
 
 
5.0 HAUL ROUTES 
 
Delivery and disposal trucks will access the Kent Avenue property via designated NYC 
commercial truck routes. 

Local Truck Route to exit immediate neighborhood: 

Left on Kent Avenue (heading north) 

Right on Broadway (heading East) 

Right on Marcy Avenue (heading South) 

Marcy turns into Williamsburg St. W 

Williamsburg St. W becomes Williamsburg Place 

Merge onto I-278. 
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Local Route From Project Site 
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Local Truck Route to Site from I-278 W: 

Take Exit 31 toward Wythe Ave / Kent Ave 

Merge onto Williamsburg St. W 

Right onto Kent Ave 

500 Kent Ave (Project Site is on the left) 

 

Local Truck Route to Site from I-278 East: 

Exit 30 toward Flushing Ave 

Straight onto Classon Ave 

Take 2nd left onto Kent Ave 

500 Kent Ave (Project Site is on the left) 
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Local Route To Project Site 
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Local Route From Project Site 

 
Truck Route to Disposal Facilities (GROWS Landfill / Tullytown Landfill) 
 
1. Start out going North on Kent Ave toward Division Ave; 

2. Take a right onto Broadway; 

3. Take a right onto Marcy Ave; 

4. Marcy Ave turns into Williamsburg St W; 

5. Williamsburg St W becomes Williamsburg Pl; 

6. Merge onto I-278 W / Brooklyn Queens Expressway via the ramp on the left toward 
Verrazano Bridge; 

7. Keep right to take I-278 W toward local exits / Lower Level (Portions toll) (crossing into 
New Jersey); 

8. Take the I-95 S exit on the left toward Turnpike South; 

9. Take the exit toward Cars/Trucks-Buses; 

10. Merge onto New Jersey Turnpike S (Portions toll); 

11. Merge onto I-95 W via Exit 7A toward Trenton / Hamilton; 

12. Merge onto I-295 N via Exit 60B toward US-1 / Princeton / I-95; 

13. Take the US-1 exit, Exit 67 A-B, toward New Brunswick / Trenton; 

14. Keep left at the fork in the ramp; 

15. Merge onto US-1 S (Portions toll) (Crossing into Pennsylvania); 

16. Merge onto Lincoln Hwy / US-1-BR S toward Bristol / US-13 / Yardley; 

17. Merge onto US-13 S toward Tullytown / Bristol; 

18. Take Tyburn Road East exit; 

19. Merge onto New Tyburn Rd / Tyburn Rd; 

20. Turn right onto New Ford Mill Rd; 

21. 1000 New Ford Mill Rd is on the right. 
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Truck Route from Horwith Yard to Kent Avenue Project Site: 
 
1. Start out going east on Nor-Bath Blvd/PA-329 toward Commerce Drive; 

2. Turn right onto Airport Rd/PA-987; 

3. Turn left onto Hanoverville Rd; 

4. Turn right onto Bath Pike/PA-512 S; 

5. Merge onto US-22 E via the ramp on the left toward Easton; 

6. Merge onto PA-33 toward I-78; 

7. Merge onto I-78 E via the exit on the left toward New Jersey/New York City (crossing into 
New Jersey); 

8. Merge onto I-287 S via EXIT 29 toward US-202 S/Somerville/US-206 S; 

9. Keep left to take I-287 toward Perth Amboy; 

10. Take the I-95/New Jersey Turnpike exit; 

11. Take the exit toward New York and North; 

12. Merge onto I-95 / New Jersey turnpike N toward Cars/Trucks-Buses (Portions toll); 

13. Merge onto I-278 E via EXIT 13 toward Goethals Br/Verrazano Br (Portions toll) 
(Crossing into New York); 

14. Keep left to take I-278 E toward Belt Parkway East; 

15. Keep right to take I-278 E/Brooklyn Queens Expressway toward Triboro Br; 

16. Take Exit 30 toward Flushing Ave; 

17. Stay straight to go onto Classon Ave; 

18. Take the 2nd left onto Kent Ave; 

19. 500 Kent Ave (Project Site) is on the left. 
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