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Legal Disclaimer

This document is for informational purposes only. Consolidated Edison Company of New
York shall not be held liable for indirect, special, incidental, punitive or consequential
damages of any kind including loss of profits, arising under or in connection with the use

of this Developer Welcome Kit.
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1.Introduction

This Developer Welcome Kit has been compiled by the Consolidated Edison Company of New
York, Inc (Con Edison) Interconnection Services Group to provide developers of new or
modified generator and transmission projects, as well as end-user facilities projects, with
general guidelines and requirements for interconnecting proposed facilities to Con Edison’s
electric power system. The Developer Welcome Kit contains a general schedule and provides
key points of information to assist developers in the development of their interconnection

plans.

The information contained in the Developer Welcome Kit is not intended to cover all details
and aspects of a proposed interconnection plan and is subject to change without notice. This
document does not address contractual matters such as property ownership, leasing,
easements, scheduling, permitting, and billing. The project developer assumes all costs for
the design, construction, inspection, analysis, maintenance, operations, monitoring,
permitting, and all associated facilities required to satisfy the technical and regulatory
requirements for connection to the Con Edison transmission system. This document is not

intended as a design specification or an instruction manual.

The recipients of the Developer Welcome Kit shall retain the information for their sole use.
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2.The NYISO Interconnection Process

Under the NYISO Open Access Transmission Tariff (OATT), a developer proposing to
interconnect a new generation or transmission project to the New York State Transmission
System or an existing interconnection seeking to make a qualified change shall participate
in the Interconnection Process governed by New York Independent System Operator
(NYISO):

® For generation projects and Cluster Study Transmission Projects (HVDC

transmission lines), the developer shall follow Attachment HH of the OATT.

® For transmission projects that seek cost of service compensation, the developer

shall follow Attachment P of the OATT.
® Forapplicable end-user facilities, the developer shall follow Section 3.9 of the OATT.

Further information on the NYISO Interconnection Process is available at www.NYISO.com

Below are three simplified flow charts showing
1. Standard Interconnection Procedures for Generation Facilities and Cluster Study
Transmission Projects (Attachment HH of the NYISO OATT) in Figure 1;
2. Transmission Interconnection Procedures (Attachment P of the NYISO OATT) in
Figure 2;
3. Load Interconnection procedures (Section 3.9 of the NYISO OATT) in Figure 3.
These flow charts are intended to serve as a general guide to the Interconnection Process
only. For more details, developers should consult the most current NYISO Open Access

Transmission Tariff.

Rev.-April 21, 2025 5
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45 days
Application Window

(Developer submits an Interconnection Request to the NYISO)

¥

. 70 days
Customer Engagement Window

(Publication of a cluster member list, limited change of the Point of Interconnection,
physical infeasibility screening, cluster scoping meeting)

¥

5 business days
Phase 1 Entry Decision Period

(Developer’s decision to enter Phase 1 Study and posting of Readiness Deposit 1)

A 4

190 days
Phase 1
(Identification and cost estimate of Connecting Transmission Owner’s Attachment

Facilities, Local System Upgrade Facilities and Distribution Upgrades)

10 business days]

Phase 2 Entry Decision Period
(Developer’s decision to enter Phase 2 Study and posting of Readiness Deposit 2)

¥

Phase 2 Study 270 davj

{(Computatlonal analyses, identification and cost estimate of System Upgrade

T

Facilities and System Deliverability Upgrades*, updates to results of Phase 1)

¥

[ Final Decision Period

30+ days

(Developer’s decision to accept or reject cost allocation for its project and posting of

security)

[ Interconnection Agreement ]

(Description of the responsibilities of the Developer and Connecting Transmission
Owner with respect to the construction and operation of the specific project.)

¥

Detailed Engineering, Design and Construction

Figure 1 — NYISQ’s Standard Interconnection Procedures (high-level flow chart).

Rev.-April 21, 2025 6



Con Edison: Developer Welcome Kit

Transmission Interconnection Application (TIA)
(Developer submits an interconnection application to the NYIS0)

&

Scoping Meetings
(Preliminary discussion about Developer's proposed project with the
NYISC and the Connecting Transmission Owner and Affected Systems)

Optional Feasibility Study (OFES)
(Preliminary assessment of the physical feasibility and constructability of

the proposed interconnection as well as preliminary thermal, voltage and
short circuit assessments.)

; I .

System Impact Study (SIS)

(Compreheansive evaluation of thermal, voltage, stability short circuit and
transfer limit impacts on the NY state transmission system.)

L

Facilities Study (FS)

(A study conducted by the NYISO to determine a list of facilities required lo
reliably interconnect the proposed project to the NY transmission system
and its cost.)

_ -

Transmission Froject Interconnection A.greement [TRM]
(Description of the responsibilities of the Developer and the Connecting
Transmission Owner with respect to the construction and operation of the
proposed project.)

&

Detailed Engineering, Design and Construction

Figure 2 — NYISO’s Transmission Interconnection Procedures (high-level
flow chart).
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Load Interconnection Request (LIR)
(Developer submits a Load Interconnection Request to the NYISO)

¥

Scoping Meeting
(Preliminary discussion about Developer’s proposed project with the NYISO and the
Connecting Transmission Owner and Affected Systems)

¥

System Impact Study (SIS)

(Comprehensive evaluation of thermal, voltage, stability, short circuit and transfer
limit impacts on the NY state transmission system)

¥

Load Interconnection Agreement (LIA)
(Description of the responsibilities of the Developer and Connecting Transmission
Owner with respect to the construction and operation of the specific Load)

¥

Detailed Engineering, Design and Construction

Figure 3 — NYISO’s Load Interconnection Procedures (high-level flow chart).

In the Interconnection Process, the NYISO performs several system studies to ensure that the
proposed project does not have an adverse impact on the performance of the New York State
Transmission System. In cases where an adverse impact is identified, the NYISO determines
upgrades needed to mitigate the impact and allocates their cost responsibility to one or
multiple developers. Studies performed for previous projects can be obtained from the
NYISO. Interconnection of developer’s proposed project to the Con Edison Transmission
System must meet established reliability, environmental and safety standards. Developer’s

interconnection plan must conform to NERC, NPCC and NYSRC standards. These standards

Rev.-April 21, 2025 8
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are publicly available and can be obtained by contacting the relevant organization. All
proposed facilities must comply with the latest city, state and federal environmental and
safety laws and regulations, as well as all applicable Con Edison standards, procedures, and
specifications. The following key Transmission Planning standards of Con Edison are provided

as an appendix:

®  Con Edison System Design Requirements, TP-7100, “Transmission PlanningCriteria”;

®  Con Edison Performance Requirements, TP-8100, “Performance Requirements for

Inverter-Based Generation”.

Con Edison System Design Requirements given in TP-7100 “Transmission Planning Criteria”

are divided into categories:

1. Fundamental Design Principles;

2. Performance Criteria (Thermal, Voltage, Stability, Transient, Short-Circuit, etc.)
In order to be considered for any Performance Criteria assessment, developer’s project must

conform with all applicable Fundamental Design Principles first.

Rev.-April 21, 2025 9
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Please contact the NYISO on all matters relating to the Interconnection Process and

associated Interconnection Studies.

On issues specific to the Con Edison system (e.g. clarifications of Con Edison’s Transmission

Planning Criteria), please contact Con Edison representatives at:

Consolidated Edison Company of New York, Inc.

4 Irving Place

Room 13-NW

New York, New York 10003

c/o: Transmission Planning — Interconnection Services

E-mail: dl-InterconnectionServices@coned.com

Con Edison recognizes the need to provide some preliminary information to developers about
the proposed point(s) of interconnection of their projects. Accordingly, developers are invited
to contact Con Edison with questions concerning existing configuration of the substation(s) or
transmission line(s) where the project is proposed to be interconnected using NYISO’s Pre-
Application process pursuant to Attachment HH of OATT and other applicable NYISO
processes. After the NYISO confirms validity of the Pre-Application Report Request or of the
Transmission Project Application, Con Edison will be able to share such preliminary information

subject to a fully executed pro forma Confidentiality Agreement.

Rev.-April 21, 2025 1(
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3.Confidentiality Agreement

Prior to providing any Confidential Information, Con Edison requires that the developer
executes a pro forma Confidentiality Agreement. Con Edison’s Confidentiality Agreement is a
pro forma agreement and is not subjected to any changes. Each Confidentiality Agreement will
be specific to each individual NYISO Interconnection Request, NYISO Transmission

Interconnection Application or NYISO Pre-Application Report Request.

4.Examples of Design Principles Implementation

To help developers understand some of the Con Edison’s Fundamental Design Principles and
to show potential ways of complying with these principles, a set of simplified one-line diagrams

are provided below.

4.1. Principle 2
= |nterconnection plans for new generation facilities and transmission facilities shall

satisfy the need for adequate substation diversity, recognizing that an acceptable

configuration may require relocation of existing feeder. See TP- 7100, Principle 2.

Not Acceptable Acceptable
Transmission Transrmission
Feeder e Feeder
Proposed Proposed "
Generating Genersting G )
Facility Facility -
| - | .

Ring Bus : Ring Bus

Figure 4 — Example of compliance with principle 2.

Rev.-April 21, 2025 11



ConEdison: Developer Welcome Kit

4.2. Principle 3

New generation facilities and transmission facilities proposing to interconnect to an existing
transmission substation shall ensure that a single event (e.g. breaker failure) will not result

in the outage of multiple supply sources (generation or transmission) into a Transmission

Load Area. See TP-7100, Principle 3.

Not Acceptable

Transformer 1

Acceptable

Proposed Proposed Al arent
Generating Generating
Facility Facilit
X0 " X0
%‘1 1
[ L—11 ] =]
Oqen Fault Open : Open Fault Open i
Ring Bus Ring Bus
Figure 5 — Example of compliance with principle 3.
4.3. Principle 4

New generation facilities and transmission facilities proposing to interconnect to an existing
transmission substation shall ensure that a loss of any single feeder will not result in the

outage of multiple bus sections. See TP-7100, Principle 4.

Not Acceptable

Proposed
Generating
Facility

®

Transformer 1

X

Left
Leg

Right
Leg

1 M
. B=

Ring Bus

Proposed
Generating
Facility

Lead 1

Acceptable

Praposad
Generating
Facility

___________________

2 |

Transformer 1

G

X
|

Figure 6 — Example of compliance with principle 4.
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4.4. Principle 5

= New generation facilities and transmission facilities proposing to interconnect to an
existing transmission substation shall do so in a manner consistent with the design basis

established by Con Edison for that substation. See TP-7100, Principle 5.

Not Acceptable Acceptable
Transformer 1 Transformer 1
Proposed Proposed
Generating Generating

Facility

w0 X0

[ L+ (] st}

Straight Bus Ring Bus

Figure 7 — Example of compliance with principle 5.

4.5. Principle 6

= New generation facilities and transmission facilities proposing to interconnect to an
existing transmission feeder shall require the construction of a new substation with the
appropriate breaker configuration at the Point of Interconnection to maintain system
reliability. In the case where the existing transmission feeder is one of multiple feeders
with common terminals, then all such transmission feeders shall be incorporated into

the design of the new substation. See TP-7100, Principle 6.
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{1

Not Acceptable
Proposed
Generating
Facility
Line 2A Line 2B
1 1 ne
| - LJ
New Generator
Line 1

0

Substation A

L1

Acceptable

Pragased
Mew Generalor Generating
Fatility

Substation B

Line 2B
Line 24

Line 1A

bod

Substation A

Mew Substation

O

L

Substation

Figure 8 — Example of compliance with principle 6.

4.6. Principle 8

Con Edison shall not be obligated to supply or absorb reactive power for any entities
that are interconnecting (with new or modified interconnections) to the Con Edison
transmission system. Such entities shall supply the additional reactive power
requirements attributable to such interconnection to ensure reactive power neutrality
at the Point of Interconnection to the Con Edison Transmission System. This
requirement is applicable under normal system conditions (i.e. when all design facilities
are in service), as well as steady-state conditions occurring after design criteria
contingencies described in the New York State Reliability Council (NYSRC) Reliability

Rules & Compliance Manual for Planning and Operating the New York State Power

System. See TP-7100, Principle 8.
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Not Acceptable

D__u.h

32 Milas Con Edison
D —————»——————————————————————————4— o uation
Brdpaded ) '
Genersting
Fatility
JE‘IECE![JtEbIE D SRR
32 Milex " Con Edison |
T D b B substation
Propddad { g
el SiFing to be determbned

Pty

& T

Figure 9 — Example of compliance with principle 8.

4.7. Principle 9

New generation facilities shall be designed to provide reactive power 0.85 lagging
(reactive power into the Con Edison transmission) to 0.95 leading (reactive power into
the generator) at the Point of Interconnection. This requirement is applicable under
normal system conditions (i.e. when all design facilities are in service), as well as steady-
state conditions occurring after design criteria contingencies described in the NYSRC
Reliability Rules & Compliance Manual for Planning and Operating the New York State

Power System for the voltage range of 0.95 per unit to 1.05 per unit.

Consequently, new generation facilities shall incorporate Under-Load Tap Changing
(ULTC) capability on its Generator main power Step-up Transformers and Under-Load
Tap Changing (ULTC) capability on the associated Light & Power Transformers. See TP-
7100, Principle 9.
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Proposed
Generating L - = S
rache Acceptable I%I N6
]
Substation |
Main XFMR h-.---.-.-.----J
AUX XFMR
Proposed
Generating A 2 AN v, o . N = £ =T OEEy
Facility . Acceptable L_r'
Con Edison
( : ) %ﬂ Substation
uLTe MainXfMR W -
AUX XFMR

Figure 10 — Example of compliance with principle 9.
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5. Information for Developers of Transmission
Projects (Attachment P)

5.1. General Guideline

* One-line diagram(s) provided by the developer should show the Con Edison
substation affected by the interconnection, clearly identify the bus section to
which the developer’s transmission project will be interconnected, and the
isolating circuit breakers and disconnect switches. Where extensions or other
modifications of an existing substation are proposed, please show the existing

equipment in black and the new equipment in red.

= There may also be instances when it is not considered prudent or practical to
further expand an existing substation. For example, when a ring bus grows
beyond a certain size, the probability increases that during multiple system
events the substation could become fragmented into multiple pieces thereby

losing its level of reliability.

= The final design should consider the possibility that any piece of equipment to
be installed may fail. The design and construction of the interconnection and
the required equipment should be done so that a failure will disrupt the station
to the least possible extent and will not jeopardize either station or system
reliability. Particular attention should be given to the space requirements for
on-site repair, maintenance of existing and new equipment, and removal of any

failed equipment.
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= To help in the creation of a one-line diagram that will be acceptable for
evaluation by Con Edison, we have compiled a list of commonrequirements:
=  Correctly label all equipment at the Con Edison Substation
= |nclude all breaker, bus disconnect switches, and feeder disconnect
switches
= All new equipment should be shown inred
= All feeders, generator leads, and transformers at the Con Edison

Substation should be labeled

5.2. Substation Drawings

= Upon execution of Con Edison’s Confidentiality Agreement, Con Edison can
provide, upon written request the existing substation high tension one-line
diagram and general arrangement drawing for the substations identified in the
Transmission Interconnection Application. This information will be provided to

assist in developing the project’s unique one-line diagram.

Rev.-April 21, 2025 18



5.3.

ConEdison: Developer Welcome Kit

Substation Visit Information

Once the NYISO has determined that the developer has submitted a valid
Transmission Interconnection Application pursuant to Attachment P of NYISO
OATT, Con Edison will allow the developer, upon the developer’s request and
subject to executing the required agreements with Con Edison, access to the
proposed interconnecting substation for the purpose of a site visit and technical
evaluation. The two required agreements between Con Edison and the transmission

project’s developer that must be executed prior to the substation visit are:

= The Confidentiality Agreement and Exhibit A Letter Agreements, if any;

= License Agreement.

Both agreements are pro forma documents and may not be altered in any way.

As part of the License Agreement, the developer will also need to provide a
Certificate of Liability Insurance to Con Edison. In general, the insurance policy will
need to cover liability of not less than $7,500,000. The specific requirements are

contained in the License Agreement.

Once License Agreement has been signed and Certificate of Liability Insurance has
been provided, Con Edison requests that the developer give Con Edison a two-week
advance notice prior to the planned date for the substation visit. This is needed to
appropriately coordinate the availability of personnel from different organization
such as Engineering, Substation, EH&S and Planning. Con Edison will not allow
substation visits during any system emergency. For the substation visit, the
developer and its consultant are required to have the appropriate Personal
Protective Equipment (PPE). At a minimum, the PPE required will be hard hat (non-

white color), safety shoes, cotton clothing and safety glasses.

Rev.-April 21, 2025 19



ConEdison: Developer Welcome Kit

6.Design Specific Examples

Con Edison’s Central Engineering specification CE-ES-2002 provides the following

checklist for Transmission Substation Design:

= Primary and secondary voltage to be used

= System studies

= Substation capacity, current and future

= Future expansion needs

= BIL rating of equipment

= Number of transmission feeder positions, initial and final

= Size and layout of station property

= Air insulated versus SF6 bus (Momentary rating of bus)

= Maintenance requirements including equipment testing

= Electrical clearances

= Light and power requirements including Standby Diesel Generator and Mobile
Generator Quick Connect requirements

= Grounding design

=  Control room layout

= 125 VDC system requirements

= Cable and trench layout

= Metering scheme

= Roadway layout

= Primary and secondary voltage relaying schemes

= Aesthetic appearance of station

=  Type of primary transmission cables

= One-line high tension drawing

= Accuracies of current transformers

= Lighting design

= Security protection

Rev.-April 21, 2025 20
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=  Type of structure

=  Number and location of shunt/series reactors

= Environmental aspects, Oil Water Separator sizing and location
= Type of circuit switchers and interrupters (Interrupting rating)

= Type of metal clad switchgear Transformer MVA rating and %impedance

= Circuit breaker ratings (Continuous and short circuit)
= Phase angle regulators

=  Bus configuration (Ring or breaker and half

= Automation / SCADA / HMI, Alarms requirements

= Communications / IR requirements

= Spare parts inventory assessment

= Lightning / Surge protection

= Corporate Security, Cyber Security

While the NYISO’s Standard Interconnection Procedures, Transmission Interconnection
Procedures and Load Interconnection Procedures do not specifically address these, Con
Edison requires all tasks above to be completed before the substation configuration

can be accepted as final.

Rev.-April 21, 2025 21
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7.Cost Estimates

= Con Edison provides its cost estimates only at the Cluster Study stage of Standard
Interconnection Procedures (Attachment HH) and at the Facilities Study stage of
Transmission Interconnection Procedures (Attachment P). These cost estimates are
based on Con Edison’s engineering assessment. Any other cost estimates provided

by third parties are not recognized by Con Edison.

» The designation of, and the costs for, System Upgrade Facilities (SUFs), Connecting
Transmission Owner’s Attachment Facilities (CTOAFs) and Distribution Upgrades
(DUs) for generation and Cluster Study Transmission Projects seeking
interconnection pursuant to Attachment HH of the OATT are determined during

the NYISO Cluster Study consistent withNYISO OATT.

= As a component of Phase 1 of the Cluster Study, Con Edison provides a cost
estimate for required Local System Upgrade Facilities and Connecting Transmission

Owner Attachment Facilities and Distribution Upgrades.

= As a component of Phase 2 of the Cluster Study, Con Edison provides a cost
estimate for required System Upgrade Facilities including Stand-Alone System

Upgrade Facilities and updates to cost estimates developed in Phase 1.

= As part of Additional System Deliverability Upgrade Study, Con Edison provides a

cost estimate for required System Deliverability Upgrades (SDUs).

= The designation of, and the costs for, Network Upgrade Facilities (NUFs) for
Transmission Projects seeking interconnection pursuant to Attachment P of the
OATT are determined during the Transmission Project Facilities Study consistent

with NYISO Tariff. Con Edison provides a cost estimate for required NUFs.

Rev.-April 21, 2025 22
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8. Additional Interconnection Requirements

8.1. Dual Fuel

= New York State Reliability Rules require certain gas-fired units in New York
City to burn oil at a minimum level on high load days. Consequently, new
gas-fired facilities to be located in New York City must have dual fuel
capability. Additionally, new or re-powered generating projects
interconnecting to the Con Edison gas transmission system must have
automatic fuel switching capability to allow a switch over to liquid fuel when

required due to certain gas system contingencies.

8.2. Black Start

= New generators connecting to Con Edison’s transmission system will be
required to possess black start capability if Con Edison’s analysis indicates

that the new project would provide system restoration benefits.
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Appendices

1. Con Edison System Design Criteria, TP-7100, “Transmission Planning
Criteria”.

2. Con Edison Performance Requirements, TP-8100, “Performance Requirements
for Inverter-Based Generation”

3. Con Edison Drawing #303032, Typical One Line Diagram of a Breaker-and-a-
Half Design.

4. Con Edison Drawing #303033, Typical One Line Diagram of a RingBus Design.
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Specification Request Form

Developer:

Project Name:

NYISO Interconnection Queue Number:

Request Date:

Below is a list of Con Edison specifications (CE-ES-2002, Standard Engineering Design

Guidelines for Area Substations, Transmission Substations and PURS Facilities) that project

developers may wish to consult in performing their preliminary design and analyses of

interconnection plans. Upon the submission of a valid Interconnection Request or a

Transmission Interconnection Application to the NYISO, a copy of these specifications can

be obtained by forwarding the list, with required specifications checked, to Con Edison,

along with an executed copy of the confidentiality agreement. These specifications do not

constitute the complete list of Con Edison specifications that may be pertinent to a

particular interconnection design.

Specification Specification Title Check
Number (X)
CE—-ES-2002 -1 GENERAL REQUIREMENTS

CE-ES-2002-1

CONTROL AND INSTRUMENTATION

CE—-ES-2002-2

RELAY PROTECTION

CE—-ES-2002-3

COMMUNICATION FACILITIES

CE—-ES-2002-4

DC POWER SUPPLY SYSTEMS

CE-ES-2002-5

CABLE AND RACEWAY SYSTEMS

CE-ES—-2002-6

120/208 VOLT AC LIGHT AND POWER SUPPLY

CE-ES-2002-7

STANDBY GENERATOR LIGHT AND POWER SUPPLY

CE—-ES-2002-8

SUBSTATION LIGHTING SYSTEMS & RECEPTACLES

CE—-ES-2002-9

KEY INTERLOCK SYSTEMS

CE-ES-2002-10

SUBSTATION GROUNDING

CE-ES-2002-11

INTER UTILITY METERING

CE—-ES-2002-12

CAPACITOR BANKS

CE—-ES-2002-14

DESIGN OF METAL CLAD SF6 SWITCHGEAR

Specification Request Form Page 1



Specification
Number

Specification Title

Check

CE-ES-2002-15

DESIGN OF 69, 138 AND 345 kV CIRCUIT BREAKERS

CE—-ES-2002-16

INDOOR AND OUTDOOR PANELS AND CUBICLES

CE-ES-2002-17

13/27/33 KV SWITCHGEAR

CE—-ES-2002-18

POWER TRANSFORMERS, PHASE ANGLE REGULATORS, SERIES REACTORS

CE—-ES-2002-19

FACILITY LAYOUT

CE—-ES-2002-20

DESIGN OF 69, 138 AND 345 kV CABLE SYSTEMS

CE-ES-2002-21

FIRE PROTECTION

CE—-ES-2002-22

POTENTIAL TRANSFORMERS

CE—-ES-2002-23

LIGHTNING PROTECTION

CE-ES—-2002-24

STATION SECURITY

CE—-ES-2002 - 27

COGENERATION INTERCONNECTION REQUIREMENTS

CE—-ES-2002-28

SIGNS AND NAMEPLATES

CE—-ES-2002-30

CIRCUIT SWITCHERS AND CIRCUIT INTERRUPTERS

CE-ES-2002-31

DISCONNECT SWITCHES, GROUND SWITCHES AND HIGH VOLTAGE BUS

CE—-ES-2002-32

CURRENT TRANSFORMERS

CE—-ES-2002-33

COUPLING CAPACITOR POTENTIAL DEVICES AND COUPLING CAPACITOR
VOLTAGE TRANSFORMERS

CE-ES-2002-34

ALARM SYSTEMS

CE-ES-2002-35

OIL/WATER SEPARATORS

CE—-ES-2002-36

REMOTE NETWORK MONITORING

CE-ES-2002-37

LOAD MANAGEMENT SYSTEM

CE—-ES-2002-38

FOUNDATIONS

CE—-ES-2002 -39

MAJOR DRAWINGS

CE-ES—-2002-41

SUBSTATION AUTOMATION

CE—-ES-2002-42

SITE DEVELOPMENT

CE-ES—-2002-44

DIELECTRIC FLUID PRESSURIZATION AND COOLING PLANTS

CE-ES—-2002 -45

START UP/SHUT DOWN PANELS

CE-ES—-2002-46

FIRE ALARM SYSTEMS

CE—-ES-2002-47

THIRD GENERATION 3G STATION ARRANGEMENT AND LAYOUT

CE-ES—-2002-49

HUMAN MACHINE INTERFACES

CE—-ES-2002-51

REAL TIME METERING

Specification Request Form Page 2




Additional Specifications:

CE-SS-2014/05

DESIGN GUIDELINES FOR CENTRAL OPS FACILITIES

Specification Request Form Page 3
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